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réformE foncièrE
dévEloppEmEnt dEs marchés 
fonciErs rUraUx
morcEllEmEnt dEs tErrEs
rEmEmbrEmEnt agricolE
La privatisation des terres en 
république de Moldavie a été rendue 
possible grâce à l’adoption d’un 
Code foncier en 1991. L’application 
de la réforme foncière a généré 
une structure agricole polarisée, 
caractérisée par des propriétés 
agricoles d’une superficie moyenne 
de 1,56 ha, communément 
composées de 3 ou 4 parcelles. Le 
morcellement des exploitations 
a, en règle générale, freiné le 
développement du marché foncier.
Après une période de prise de 
conscience politique à l’égard de 
ces problèmes, le Gouvernement de 
Moldavie a sollicité l’assistance de la 
Banque mondiale. Cette démarche 
a conduit à une étude de faisabilité 
et plus récemment à une expérience 
a b s t r a c t
land rEform
rUral land markEt 
dEvElopmEnt
land fragmEntation
land consolidation
Land privatization in the Republic 
of Moldova was made feasible 
through the adoption of the Land 
Code in 1991. The land reform and 
post-land reform development has 
resulted in a polarized agricultural 
structure with an average land 
holding of 1.56 hectares, typically 
distributed in 3–4 parcels. In many 
cases the fragmentation of land 
parcels has prevented the land 
market from developing.
As a result of increasing political 
awareness of the problems, in 
2004 the Government of Moldova 
requested assistance from the 
World Bank to address the situation. 
This led to a feasibility study and 
ultimately to the implementation 
of land consolidation in six pilot 
s U m a r i o
rEforma agraria
dEsarrollo dEl mErcado rUral 
dE tiErras
fragmEntación dE tiErras
consolidación dE tiErras
La privatización de las tierras en la 
República de Moldava resultó de la 
adopción del Código agrario de 1991. La 
reforma agraria y los acontecimientos 
posteriores a ella dieron lugar a una 
estructura agrícola polarizada, en la que 
la tenencia promedio de tierras equivalía 
a una superficie de 1,56 hectáreas, 
generalmente distribuidas en tres o 
cuarto parcelas. En muchos casos, la 
fragmentación parcelaria ha impedido el 
desarrollo del mercado de tierras.
La siempre mayor sensibilización 
política acerca de los mencionados 
problemas hizo que, en 2004, el 
Gobierno de Moldava solicitase la 
asistencia del Banco Mundial para 
hacer frente a esta situación. Ello 
condujo a la realización de un estudio 
de factibilidad y, en último término, a 
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pilote de remembrement agricole 
dans six villages, étendue par la suite 
à 40 autres villages.
Le remembrement agricole dans 
les six villages pilotes a été réalisé 
entre 2007 et 2009. Plus de 7 000 
propriétaires fonciers et 27 000 
agriculteurs y ont été identifiés. 
Parmi ceux-ci, plus de 2 900 
propriétaires (soit 40 pour cent) ont 
participé au projet, à travers des 
transactions foncières. Tous étaient 
totalement volontaires.
Au cours de la période 2009-2010, 
les activités ont été étendues à 40 
nouveaux projets. Un total de 7 520 
ha a changé de propriétaire et près de 
2 600 ha ont été transférés à travers 
un système de baux à long terme. 
Près de 25 pour cent des propriétaires 
(12 795) ont participé au projet.
En 2010, le Gouvernement de 
Moldavie a demandé l’assistance de 
la FAO pour la formulation d’une 
stratégie nationale de remembrement 
agricole susceptible de se traduire 
ensuite par un programme national 
de remembrement agricole applicable 
à l’ensemble du pays. En Janvier 
2013, il était prévu que la stratégie 
de remembrement agricole serait 
adoptée par le gouvernement à la 
mi-2013 dans le cadre d'une stratégie 
générale de l'agriculture et du 
développement rural.
villages; this was then scaled up to 
an additional 40 villages.
The six pilots were implemented 
during 2007–2009. In total, more 
than 7 000 landowners and almost 
27 000 agricultural parcels were 
identified in the six pilot villages. Of 
these more than 2 900 (40 percent) 
participated in the project through 
land transactions. The scheme was 
completely voluntary.
During 2009–2010, the activity 
was scaled up with 40 new 
projects. A total of 7 520 hectares 
changed ownership, and around 
2 600 hectares were transferred 
through long-term leases. About 
25 percent (12 795) of all owners 
participated in the project.
In 2010, the Government of 
Moldova requested FAO to support 
the preparation of a national land 
consolidation strategy. The plan is 
for this strategy to be implemented 
through a national land 
consolidation programme. In January 
2013 it was expected that the 
land consolidation strategy would 
be adopted by the Government 
in mid-2013 as part of a general 
strategy for agriculture and rural 
development.
 
acciones de consolidación de tierras en 
seis aldeas piloto. Posteriormente, el 
plan de consolidación abarcó 40 aldeas 
adicionales.
La consolidación de tierras en las 
aldeas piloto fue llevada a cabo entre 
2007 y 2009. Se determinó que en ellas 
había más de 7 000 propietarios y casi 
27 000 parcelas agrícolas, y que más 
de 2 900 propietarios (40 por ciento) 
participaban en el proyecto por medio 
de transacciones de tierras. El plan era 
completamente voluntario.
Durante los años 2009 y 2010, 
la actividad de consolidación fue 
incrementada con otros 40 nuevos 
proyectos. Una superficie total de 
7 520 hectáreas cambió de dueños, y 
alrededor de 2 600 hectáreas fueron 
transferidas por arrendamiento a  
largo plazo. Aproximadamente el 
25 por ciento (12 795) de todos  
los propietarios participaron en  
el proyecto.
En 2010, el Gobierno de Moldava 
pidió a la FAO apoyar la preparación 
de una estrategia nacional de 
consolidación. El plan consiste en 
aplicar la estrategia consolidación 
de tierras mediante un programa 
nacional. En enero de 2013 se esperaba 
que el Gobierno hubiese adoptado la 
estrategia consolidación de tierras a 
mediados de 2013 como parte de una 
estrategia general para la agricultura y 
el desarrollo rural.
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introdUction
Most countries in Eastern Europe have been through a remarkable process 
of land reform that resulted in a complete shift from collective or state 
ownership of agricultural land to private ownership. The majority of these 
reforms were carried out in the 1990s and started with the transition 
from a command economy to a market economy. Land was privatized in 
different ways. In some countries, e.g. the Baltic states, privatization took 
the form of restitution to owners or their heirs of land that had been 
registered before the Second World War. In other countries, e.g. Albania, 
Armenia and Moldova, privatization was implemented through an equitable 
distribution of land parcels. In yet other countries, e.g. Ukraine and Russia, 
agricultural land was privatized by distributing to farm workers ‘ideal’ or 
‘equivalent’ shares (i.e. undivided shares) with the land often continuing 
to be used by large-scale agricultural enterprises. All of these reforms were 
essentially driven by considerations of political justice. In some countries 
they were also driven by the need to rapidly allocate agricultural land to 
rural households in order to address problems of food security after the 
collapse of collective and state farms.
This paper describes the land reform process undertaken by Moldova, 
the land fragmentation that resulted, and recent efforts to address 
fragmentation through the introduction and development of a land 
consolidation instrument.
land rEform in moldova and its oUtcomEs
The Republic of Moldova is situated in Eastern Europe between Romania 
and Ukraine. It was part of the Soviet Union and declared its independence 
in August 1991. During the Soviet era all agricultural land was state-owned 
(World Bank, 2005). Land was used for large-scale farming in collective or 
state farms and typically organized with one large farm per village.
most countries in Eastern Europe 
have been through a remarkable 
process of land reform 
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land privatization
Land privatization was made feasible through the adoption of the Land Code 
in 1991 and the Law on Peasant Farms (Csaki and Lerman, 2001). The Land 
Code set out the principles and processes for privatization and distribution 
of agricultural land. Meanwhile the Law on Peasant Farms provided the 
legal tools for establishing individual private farms by allowing people to 
exit from collective farm enterprises. In accordance with articles 6 and 12 of 
the 1991 Land Code, village land commissions were established to determine 
‘equivalent’ land shares for eligible recipients, such as members and workers 
of collective and state farms. Eligibility extended to administrative and 
professional staff, teachers, social workers and pensioners. One of the first 
activities was to determine the land fund subject to privatization, and the 
village land commissions played a central role. The exact size of the land 
fund for all of Moldova’s villages was established by Government Decree 
number 469 in 1994.
The 1991 Land Code (article 13) provided for the preparation of ‘land 
arrangement projects’ to distribute the state-owned agricultural land to 
the rural population. These privatization projects were approved by local 
councils of the primarias (i.e. municipalities) upon the recommendation of 
the village land commissions, after taking into consideration the opinions of 
the owners of land shares. The local councils authenticated the distribution 
of property rights for the equivalent shares of land and issued land titles 
for land shares. Initially, the provisional land titles did not indicate the exact 
location of parcels and eligible persons were not allocated physically distinct 
parcels. According to the Land Code, the owners of the land shares had the 
right to withdraw from the collective farms and establish individual farms. 
In this situation, distinct physical land parcels were allocated.
Administrative support for land privatization was relatively weak and in 
many cases the management of collective and state farms worked against 
the process. Between 1992 and 1996, less than 10 percent of members of 
collective farms had left and those that had were trying to farm individually, 
often without any equipment (East-West Management Institute, 2001). As 
such, despite the early start, land reform in Moldova advanced very slowly 
until 1996 when the Constitutional Court removed legislative constraints 
(Csaki and Lerman, 2001).
land privatization was made 
feasible through the adoption of 
the land code in 1991 
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Moldova’s land reform was heavily influenced by donors. The National 
Land Programme, funded by USAID, was launched in 1997 following two 
privatization pilot projects. Land arrangement projects for privatization were 
finally prepared and implemented using the procedure set out in the 1991 
Land Code, but only after resolving the issue of outstanding farm debts. The 
new owners each received parcels of ‘equivalent soil quality’ rather than of 
equal surface area, i.e. allocations of land with good soil quality were smaller 
than those for less fertile soils.
The National Land Programme ended in 2001 and resulted in the 
privatization of 1 004 collective and state farms (East-West Management 
Institute, 2001). More than 98 percent of agricultural land subject to 
privatization (around 1.7 million hectares) was distributed to almost 1.1 million 
new owners, each with an average land holding of 1.56 hectares (Consulting 
and Credit in Agriculture (CCA), 2003). Moldova was relatively unusual among 
transition countries in that a husband and wife (for example) would each 
receive land parcels, rather than the household.
A land registry, the Agency for Land Relations and Cadastre, was established 
during the implementation of the National Land Programme with headquarters 
in the capital, Chisinau, and branch offices in each raion (i.e. administrative 
region). The parcels distributed during the privatization process have in most 
cases been registered.
The land reform in the 1990s and post land reform development has 
resulted in a polarized agricultural structure. A duality now exists: with a 
relatively small number of large corporate farms at one extreme and a large 
number of very small and fragmented family farms at the other. While 
smallholders operate some 99.5 percent of farms, they farm less than 39 
percent of the total utilized agricultural area. Their farms average around 
one hectare compared with an average of almost 250 hectares for the larger 
operators, who are often farming on leased land (National Bureau of Statistics, 
2011). Medium-sized family farms that are the backbone of the agricultural 
structures in most Western European countries are almost completely absent 
in Moldova.
more than 98 percent of 
agricultural land subject to 
privatization (around 1.7 million 
hectares) was distributed to 
almost 1.1 million new owners
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land fragmentation as a side effect of land reform
As elsewhere throughout Eastern Europe, land fragmentation occurred 
in Moldova as a side effect of the land privatization process. During 
the implementation of the National Land Programme the issue of land 
fragmentation was raised politically, and in 1998 the Land Code was adjusted 
to minimize fragmentation (Consulting and Credit in Agriculture (CCA), 
2003). From that stage on, the equivalent land share was to be allocated 
in not more than three physical parcels – i.e. of arable land, vineyard and 
orchard – depending on the situation in the village. The level of land 
fragmentation after the privatization process varies considerably from 
village to village: new owners were almost always allocated three parcels 
officially, but they often received more. In some villages the persons eligible 
for land requested up to 12 parcels, e.g. to have orchards with different 
types of fruit trees.
The level of fragmentation today remains almost the same as when 
the privatization process ended around 2000. Figure 1 shows the level 
of land fragmentation for the different raions. For each raion, a land 
fragmentation index, i.e. number of parcels per hectare, is calculated by 
dividing the total number of agricultural parcels – including arable land, 
orchards and vineyards – by the total area of agricultural land. The level 
of fragmentation is highest in the central part of Moldova.
The extent to which land fragmentation obstructs agricultural and rural 
development differs from one country to another and a general analysis 
of the underlying circumstances is beyond the scope of this paper. In the 
case of Moldova, the small and fragmented farms – e.g. farms of one 
hectare divided into 3–4 parcels – are widely recognized as a significant 
barrier for the vast numbers of small-scale family farmers. These farmers 
live with the daily problem of additional costs and inconvenience caused 
by fragmentation.
land fragmentation occurred in 
moldova as a side effect of the 
land privatization process
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Source: Adapted from "calculations by the authors based on data from the 2011 General Agricultural census, National bureau of statistics of the Republic of Moldova"
figure 1
land fragmentation in the 
republic of moldova 
Land fragmentation level 
in raions
lEgEnd
fragmentation index
0.46-0.86 (10)
0.86-0.96 (6)
0.96-1.13 (7)
1.13-1.73 (7)
1.73-3.48 (7)
state boundry
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development of the agricultural land market
Starting in 1997, legislation permitted the selling and buying of parcels and the 
agricultural land market has gradually developed from a very low base. Table 1 
presents data on sales transactions for agricultural land during the period 
1999–2008. In 1999, 1 933 sales transactions were registered, transferring 
a total of 232 hectares. A decade later in 2008, 72 000 sales transactions 
took place and resulted in the transfer of ownership of 12 911 hectares 
(Botnarenco, 2009). A total of nearly 40 000 hectares of agricultural land 
was sold in almost 400 000 land transactions during the period 1999–2008. 
table 1
sales transactions for agricultural land 1999–2008
(1 Us$ equals 12 MDL as of March 2012)
Source: botnarenco, 2009
numbEr of 
transactions
total arEa of 
transactions (ha)
avEraGE transaction 
(ha)
avEraGE pricE pEr 
hEctarE (mdl)
1999 1 993 232 0.12 3 364
2000 9 753 1 268 0.13 3 100
2001 24 625 2 336 0.09 2 928
2002 27 759 2 682 0.10 3 781
2003 49 165 3 595 0.07 3 733
2004 44 134 3 201 0.07 8 001
2005 47 382 3 250 0.07 9 040
2006 51 483 3 773 0.07 11 000
2007 65 000 4 697 0.07 12 104
2008 72 000 12 911 0.17 10 301
mEan pricE
1999–2008
393 294 37 945 0.10 6 735
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The average size of land in one transaction has been stable at about 0.1 
hectares throughout that period. Despite this development in the land market, 
the land sold in this ten-year period is only 2 percent of the total agricultural 
land in Moldova (Cimpoies et al. 2009).
In many cases the fragmentation of land parcels has prevented the land 
market from developing, on account of the high transaction costs and the 
practical constraints of the interested buyers. For example, these buyers sometimes 
need to deal with hundreds of owners, especially in the case of areas involving 
orchards and vineyards where parcels are sometimes as small as 0.1 hectares.
introdUction of land consolidation in moldova
As a result of increasing political awareness of the problems experienced by 
small and fragmented farms, in 2004 the Government of Moldova requested 
the World Bank to assist in addressing the situation. This request led to a 
feasibility study, and ultimately to the implementation of land consolidation 
schemes in six pilot villages, later scaled up to an additional 40 villages.
feasibility study
At the request of the Government of Moldova, the World Bank funded a 
feasibility study with the objective of providing recommendations on pilot land 
consolidation activities, based on voluntary participation by the beneficiaries, 
in order to create more efficient smallholdings. The feasibility study was carried 
out during 2005–2006 by a team of Danish land consolidation experts and 
included a background report (Hartvigsen and Haldrup, 2005) and an appraisal 
report (Hartvigsen et al., 2006), leading to the design of a land consolidation 
pilot project. Based on the experience of the team with pilot projects in 
several Eastern European countries (for example, Lithuania, Armenia and 
Serbia), and also on FAO guidelines (FAO, 2003), a pilot project with three 
main components was proposed:
1. simultaneous implementation of land consolidation pilots in six locations
2. capacity building
3. monitoring and evaluation.
in many cases the fragmentation 
of land parcels has prevented the 
land market from developing
the government of moldova 
requested the world bank to 
assist in addressing the situation
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Source: Adapted from Hartvigsen et al., 2006
figure 2
main stages of 
land consolidation pilots 
proposed in 
feasibility study 
in 2006 
(Land consolidation 
Pilot Project for 
six villages)
selection of pilot project community
public meeting information and awareness campaign
preliminary investigation - preparation of ownership map (plan 1) - individual landowner interviews
negotiation phase 
valutation (if applied) 
draft re-allotment plan (plan 2)
signing of agreements
final re-allotment plan (plan 2)
registration of agreements and  
new boundaries marked and surveyed 
following the normal procedures for 
transactions with agricultural land
further pilot activities are given up
a new area is to be selected
The main stages proposed for the pilot project are illustrated in Figure 2.
The feasibility study led in 2006 to a request by the Government of Moldova to the World Bank and the Swedish 
Development Agency (SIDA) to fund the implementation of the Moldova Land Re-parcelling Pilot Project as part 
of the Rural Investment and Services Project II (RISP-II). FAO participated with the World Bank in the supervision 
of the pilot project.
Following a tender process, the project was implemented during the period July 2007 to February 2009 by an 
international consortium consisting of Niras AB (Sweden), Orbicon A/S (Denmark), ACSA (Moldova) and Terra Institute 
(United States of America). All project costs were covered by World Bank / SIDA funds.
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The specific objectives of the pilot project were to (Hartvigsen, 2007):
1. test the demand and feasibility of land consolidation with small 
landowners as the primary target group;
2. use the pilot experience as the basis for designing a potential national-
level approach, including techniques, resource requirements and a 
legislative framework;
3. assess the impact of land consolidation at the local level, including on 
land markets, agricultural production and equity.
The project had three main phases:
Phase 1 – Preparation for land consolidation planning
Phase 2 – Land consolidation planning
Phase 3 – Registration and implementation of signed agreements.
The first activity was to select the six pilot villages using a list of 17 
selection criteria proposed in the feasibility study (Hartvigsen and Haldrup, 
2005). Among the most important criteria were:
>> the existence of family farms with the potential for commercial farming 
and willingness to enlarge their farm size and amalgamate parcels;
>> high fragmentation of land parcels;
>> a small number of absentee owners and of parcels with problems of 
inheritance (i.e. where the registered owner was deceased);
>> a small number of registration problems arising from the land reform 
process;
>> initiative and commitment from the mayor and local council;
>> availability and capacity of the secretary of the local council to provide 
some notarial services.
A list of 100 candidate villages was prepared by the Ministry of Agriculture 
and Food Industry (MAFI). Using the selection criteria the contractor and 
MAFI developed a shortlist of the 20 most suitable villages. They did this via 
an assessment whereby each village was allocated points depending on how 
it matched the selection criteria (Hartvigsen, 2007). The 11 villages with the 
highest scores were visited; finally the six most appropriate villages were 
selected (see Figure 3).
17
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The contractor established a project organization with a project team of 
three national consultants and a land consolidation planner in each of the six 
pilot villages. These team members were employed through ACSA, the local 
partner in the consortium. The agricultural advisory service in Moldova is 
to a large degree operated by ACSA, and its network of consultants became 
available for the project implementation. The local team was supported by 
an international team of five experts from Orbicon and Terra Institute.
figure 3
location of selected pilot villages
Moldova Land Re-parceling project
UKRAINE
ROMANIA
UKRAINE
2 12
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A training programme was developed at the start of the pilot project 
(Hartvigsen, 2007). It included a series of five training seminars, each seminar 
covering the activities that should occur in the following months, and ongoing 
supervision by the national and international consultants. The training was 
based on land consolidation training materials divided into 12 units outlined 
via a text and slide presentation, prepared by FAO based on experience gained 
from projects in Lithuania and Armenia (FAO, 2006). Around 60 people from 
relevant stakeholder institutions participated in the training programme.
A public awareness campaign was prepared and included the following 
elements:
>> A project brochure was prepared and disseminated in the pilot villages 
(see Figure 4).
>> Three community workshops were organized in each pilot village.
>> A project web site was created and maintained during the life of the project.
>> Information tailored to the needs of specific landowners and/or farmers 
was given during interviews and negotiations with them.
At the first community workshop in each of the six villages in October 
2007, a local stakeholder committee was elected among and by the workshop 
participants. These committees were essential to ensure a participatory and 
bottom-up approach, representing the general interests of the different 
groups of stakeholders. During the project the local project teams and the 
local committees met regularly. The committees participated in the land 
valuation process and in some cases also helped to facilitate the negotiations 
between landowners and/or farmers.
Another early step was the preparation of ownership maps (referred to 
as ‘Plan 1’), which showed all agricultural parcels in each of the six villages. 
These maps were based on official data from the land register, such as cadastre 
maps and registry information on ownership, parcel size and land use. The 
local teams initially prepared analogue maps; later in the process digital maps 
were created using GIS software. In total, more than 7 000 landowners and 
almost 27 000 agricultural parcels were identified in the six pilot villages.
The next step was to investigate interest in and desire for the land 
consolidation project on the part of landowners and/or farmers. An interview 
in total, more than 7 000 
landowners and almost 27 000 
agricultural parcels were identified 
in the six pilot villages
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figure 4
brochure given to landowners and 
local stakeholders
form was prepared and the process of interviewing all owners of agricultural 
parcels in the six villages began. For four months between December 2007 
and March 2008, interviews were held with more than 6 000 landowners, 
representing 83 percent of all landowners (Hartvigsen, 2008).
20
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The data collected during the interviews were analysed and a report was 
prepared for each of the villages to describe the agricultural structure and 
production. A land mobility map – i.e. a map showing the parcels for which 
landowners had indicated their willingness to sell or exchange – was also 
prepared for each village (see Figure 5).
A total of 49 percent of the interviewed landowners indicated that they 
were willing to participate through the selling, buying, exchanging and/or 
leasing of land parcels (see Table 2). The interest demonstrated by landowners 
in participating varied from 33 percent in Opaci to 67 percent in Bolduresti. 
The interview forms – which gathered information such as land use and 
agricultural production and the interest of each landowner – were combined 
with the ownership map (referred to as ‘Plan 1’, see Figure 6) and the land 
mobility map. The combined results would give the local project teams a good 
platform for facilitating the detailed negotiations between the landowners 
and/or farmers in the second phase of the project.
The methodological approach of the pilot project placed land consolidation 
in an integrated rural development context. A community area development 
plan was prepared for each village by the project team in close cooperation 
with the residents and their elected leaders. Three workshops were organized in 
each village to prepare and discuss the draft development plans. The exercise 
figure 5
land mobility map for part of 
sadova village
parcels for exchange
parcels for sale
lEgEnd
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table 2
final results of the pilot project 
Source: Hartvigsen, 2009
final status 
of projEct
busauca 
pilot sitE
sadova 
pilot sitE
boldurEsti 
pilot sitE
calmatui 
pilot sitE
opaci 
pilot sitE
baimaclia 
pilot sitE
total in 
all pilots
total number of registered 
agricultural land parcels
3 011 5 922 6 006 2 022 5 626 4 204 26 791
identified number of 
landowners
708 1 319 1 786 635 1 762 1 048 7 258
number of landowners 
willing to participate based 
on interviews carried out 
november 2007 – march 2008
426
(60%)
535
(41%)
1 202
(67%)
286
(45%)
589
(33%)
540
(52%)
3 578
(49%)
number of signed  
re-parcelling agreements
438 510 1 130 575 250 549 6 502
number of transactions 
(buying–selling, exchange and 
heritage) fully registered as of 
28 february 2009
907 350 1 197 440 473 245 3 612
number of reimbursed 
transactions
773 350 1 180 410 450 160 3 323
total area with changed 
ownership (hectares)
496 93 371 224 283 309 1 776
number of parcels leased 
through the project
80 0 150 80 70 30 410
total area leased through 
project (hectares)
40 0 100 21 91 50 302
total number of parcels 
participating in the project 
(change of ownership + lease)
987 350 1 347 520 543 275 4 022
total number of participating 
landowners
578 240 1 270 430 240 150 2 908
total number of participating 
landowners (%) of all identified 
landowners
82% 18% 71% 68% 14% 14% 40%
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gave consideration to agricultural issues, local infrastructure, social issues 
and other issues of local importance. One of the results was a catalogue 
of local development initiatives to be implemented. The pilot project had 
funding only for the re-parcelling itself, but in some cases the national and 
local project teams were successful in assisting the villages to find funding 
for the implementation of their development plans.
In the second phase of the pilot project the local teams, supported by national 
and international consultants, facilitated a process of negotiation and land 
consolidation planning between the landowners and/or farmers in the six villages. 
The objective was to assist participants in identifying the best possible options for 
re-allotment, and to represent the results on a re-allotment plan (referred to as 
‘Plan 2’, see Figure 6). Each village was divided into sub-areas that were bounded 
by roads or channels. This was necessary in order for the local project teams to 
have an overview of the situation and to manage the re-allotment process, as 
in some cases there were over one thousand interested landowners. For each 
sub-area the design goals for the re-allotment planning were defined by the 
local project team in cooperation with the elected committee of stakeholders. 
Source: Adapted from Hartvigsen, 2009
figure 6
land consolidation process 
first change of ownership, 
then lease as supplement
2 2 2 2 2 6 6 6
plan 2  +  lEasE
1 2 3 4 2 5 6 7
plan 1
2 2 2 4 2 6 6 6
plan 2
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For example, a sub-area where a number of landowners wanted to sell their 
parcels might be considered a location of interest for landowners who wished 
to consolidate and enlarge their holdings.
A land valuation exercise was conducted as part of the land consolidation 
planning to find the market price for each parcel offered for sale or exchange. 
For each of the defined sub-areas, a market value per hectare was estimated. 
This value was subsequently used as the basis for the negotiations between 
landowners and/or farmers, which were facilitated by the project teams.
The project aimed first to do as much as possible to improve the ownership 
structure and then to facilitate long-term lease agreements as a supplement. 
The process is illustrated in Figure 6.
When an agreement on selling, buying or exchanging agricultural parcels 
was finalized with each stakeholder, an agreement form was completed 
outlining the relevant information and conditions, and this was signed by 
the landowner (see Figure 7).
figure 7
the first land consolidation 
agreement being signed in 
calmatui village in april 2008 
Source: M. Hartvigsen
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bolduresti is a typical moldovan village, with old, unproductive orchards. before 
the pilot project started, a local farmer wanted to acquire about 30 hectares in 
order to establish a new orchard. as the parcel sizes created for orchard areas 
during the land reform were small, the area identified had 124 individual owners. 
the farmer managed to acquire an area of about 10 hectares by purchasing a 
number of parcels with an average size of about 0.7 ha. however, the remaining 
area comprised parcels as small as 0.14 ha, and the high transaction costs and time 
constraints of dealing with a large number of owners caused the farmer to give up.
box 1
land consolidation and 
the promotion of 
agricultural development
situation bEforE thE proJEct (plan 1 ) situation aftEr thE proJEct (plan 2 )
through the pilot project, the farmer was able to acquire and consolidate another 
15 hectares of unproductive orchard in a relatively short period of time. this 
involved purchasing approximately 110 parcels from about 80 landowners. after the 
finalization of the pilot project the farmer continued to purchase parcels in his area 
of interest and in 2009 he planted a new plum orchard on the consolidated land.
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figure 8
land ownership in part of 
bolduresti village before (left) and 
after (right) the project 
arEa a -  plan 1 arEa a -  plan 2
In total, 2 908 landowners or 40 percent of all landowners in the six villages 
participated in the voluntary land consolidation pilot project. Three villages 
were very successful, with the other three being less so. The participation rate 
varied considerably from 14 percent in Opaci and Baimaclia to 71 percent in 
Bolduresti and 82 percent in Busauca. In total, 1 776 hectares changed owners 
through the project, which has been one of the largest land consolidation 
pilot projects in Eastern Europe so far.
An example of the land ownership structure in a small part of one village 
before the pilot project (i.e. Plan 1) and after it (i.e. Plan 2) is shown in 
Figure 8. In this example most of the parcels in this part of the village were 
purchased and consolidated by a few local farmers. As outlined in the box 
above, land consolidation can be an efficient tool to stimulate rural land 
markets in situations where the high level of fragmentation, particularly in 
areas with very small parcels, hinders market transactions. The ‘frozen’ land 
market was warmed up.
in total, 2 908 landowners or 40 
percent of all landowners in the 
six villages participated in the 
voluntary land consolidation pilot 
project
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The third and final phase of the project was to register and implement the 
land transactions agreed between the landowners and/or farmers. Simplified 
procedures for simultaneous registration were developed following the 
provisions in the 1991 Land Code. These further built on the simplified 
procedures already developed under the Land Privatization Support Project 
2003–2006 funded by USAID (Hartvigsen and Haldrup, 2005). The simplified 
procedures allowed the secretary of the local council to perform some of 
the duties normally conducted by notaries. This speeded up the procedure 
and reduced transaction costs.
The land transactions started in June 2008 in those sub-areas of the 
villages where work on the re-parcelling plan had been undertaken. Only 
transactions that improved the parcel structure were funded under the 
project. In total, 3 612 land transactions were conducted (Hartvigsen, 
2009). Despite the use of the simplified transaction procedures, some of 
the transactions were complicated and time consuming. Among these were 
so-called ‘inheritance cases’ in which the person registered as the owner in 
the land register had passed away, but transfer to their successor had not 
yet been registered. The process for registering the heir is relatively long 
and involves notaries, but it is a strict requirement before any transaction 
can take place. The pilot project dealt with almost 600 such cases. Many 
of these were in Opaci and this was one of the reasons for relatively weak 
results in that village. In addition, all six pilot villages had a number of 
problems with the registration of parcels in the land register. In Sadova, one 
of the less successful villages, large areas had not been registered during the 
land reform and the problem could not be addressed in the limited project 
period. Thus, the owners of these unregistered land parcels were excluded 
from participating. As a result, a recommendation of the pilot project was 
that future land consolidation projects should roll out over a longer period, 
such as 2½–3 years, in order to resolve registration and other problems.
impact assessment of the pilot project
The evaluation of the pilot project was part of the concept of the earlier 
feasibility study. After a tender procedure, Agrex, a Moldovan consultancy, 
together with an international team leader, carried out an impact assessment 
27
L A N D  T E N U R E  J O U R N A L R E v U E  D E s  q U E s T i O N s  f O N c i è R E s R E v i s TA  s O b R E  T E N E N c i A  D E  L A  T i E R R A 2 12
of the pilot project in 2011 (Agrex, 2011). The evaluation included a 
multidisciplinary analysis of the land tenure situation and its economic, 
environmental and social impact, using a combination of qualitative and 
quantitative methods. The six villages were compared with three comparable 
neighbouring control villages.
The conclusion of the impact assessment was (Agrex, 2011):
“An overall conclusion of the assessment is that the first land 
re-parcelling pilot project in Moldova was a timely, excellent 
and modern tool to improve the land tenure situation in rural 
areas. It also contributed to a great extent to building up national 
administrative capacities and raising public awareness on the 
benefits of land re-parcelling, as well as highlighting weak parts 
of the existing national legislation that could be improved in the 
nearest future in order to create suitable conditions for efficient, 
EU-oriented rural development practice in Moldova.”
The assessment included interviews with 60 owners who participated 
in the pilot project and 15 owners from the control group. The analysis 
showed that farms which were included in the pilot project obtained higher 
gross incomes and had higher returns per hectare than farms that did not 
participate (Agrex, 2011).
the first land re-parcelling pilot 
project in moldova was a timely, 
excellent and modern tool to 
improve the land tenure situation 
in rural areas
figure 9
newly planted orchard in 
bolduresti village 
on consolidated land
Source: M. Gorgan
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The environmental impact assessment concluded that the project had 
established framework principles to ensure that there were no adverse 
environmental impacts from project activities (Agrex, 2011). It further 
concluded that the pilot project had, to a great extent, contributed to 
developing capacities and raising public awareness on the benefits of land 
consolidation (Agrex, 2011). The impact assessment is one of the very few 
impact assessments of land consolidation projects in Eastern Europe.
scaling up land consolidation in an additional 40 villages
Based on the experiences with implementation in the pilot villages, in 2009 
the Government of Moldova requested the World Bank and SIDA to fund 
the scaling up of activities through the RISP-II project. This resulted in land 
consolidation being implemented in 40 additional villages from May 2009 
to January 2011. The work was carried out by ACSA, the local partner in the 
consortium for the pilot project. Given ACSA’s network of consultants and 
the capacity developed in the pilot project, it was possible to scale up and 
simultaneously implement land consolidation rapidly in 40 villages that were 
spread geographically across the country.
International assistance was provided to MAFI between November and 
December 2008 to select the 40 project villages, but no further international 
technical assistance was provided for the scaling up (Hartvigsen, 2008). 
FAO continued to participate with the World Bank in the supervision of the 
implementation.
The work followed the concept and principles of the pilot project and 
took into consideration the experiences and lessons learned. While the 
main target group continued to be small- and medium-sized family farms, 
participation was not restricted to them. The participation of other groups, 
such as larger corporate farms and/or investors, helped to achieve mutually 
beneficial solutions.
The training programme developed for the pilot project was used 
for training the new team members and the staff of regional and local 
governments. It was supplemented with training for secretaries of the local 
councils on the procedures and authentication of land transactions, and for 
the local project teams on GIS software.
it was possible to scale up 
and simultaneously implement 
land consolidation rapidly in 40 
villages
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Scaling up necessitated a new organizational structure. For the pilot project, 
a two-level organizational structure was used, with a small central office 
providing support to the project office in each of the six villages. Working in 40 
villages required a three-level structure, and regional supervisors supplemented 
the support provided by the small central office. Each regional supervisor 
supported the work in eight villages, on average.
About 50 000 landowners were identified in the 40 villages, which 
had a combined area of approximately 80 000 hectares and were divided 
into 168 000 parcels (ACSA, 2010). Table 3 shows the results of the work, 
aggregated to the raion level. Of a total of 37 500 owners who were 
interviewed, 27 765 expressed a willingness to participate in the project, 
i.e. 55.3 percent of all interviewed landowners in the 40 villages. The 
project supported the conclusion of 15 685 transactions, which account 
for 9.35 percent of the total number of parcels in the villages. Of the total 
number of transactions, 65 percent (10 197) were for sales; 5 percent (767) 
involved exchanges; 8 percent (4 355) were for leases and 2 percent (366) 
related to inheritance. The total monies spent on the implementation of 
land transactions (land extracts, notarial services, registration costs, etc) 
amounted to 1 814 185 lei – about US$ 154 000 as at March 2012 – or 
11.4 percent of the total project budget, which was 15 942 943 lei, about 
US$ 1 350 000. All costs related to the land consolidation projects were 
covered by the World Bank / SIDA funds.
A total of 7 520 hectares changed ownership, and around 2 600 hectares 
were transferred through long-term leases. About 25 percent (12 795) of all 
owners participated in the project. The total number of parcels decreased by 
over 34 percent (from 33 890 to 22 194). The average number of parcels per 
landowner was reduced from 3.8 to 3.3. The average parcel size increased from 
0.65 ha to 0.99 ha and the average farm size increased from 2.43 ha to 2.95 ha.
about 50 000 landowners were 
identified in the 40 villages
a total of 7 520 hectares  
changed ownership, and around 
2 600 hectares were transferred 
through long-term leases
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table 3
final results of moldova land re-parcelling project in 40 villages distributed on regional project offices
Source: AcsA, 2010
projEct final statutE bălți cantEmir chișinău nisporEni orhEi total
total registered agricultural land 
plots
25 913 26 961 48 510 28 714 37 715 167 813
total landowners 9 707 7 476 13 372 7 928 11 701 50 184
owners willing to participate in 
project activities (according to 
interview outcomes)
7 332 4 232 4 109 4 143 7 949 27 765
land transactions registered (as of 
15 december 2010) 
4 837 1 472 1 283 2 425 5 668 15 685
inclusive through lease, >5 years 3 630 8 0 194 523 4 355
total area with changed owners 3 093.38 975.35 588.39 619.38 2 247.89 7 524.39
total leased area, hectares 2 134.28 5.13 0.00 115.09 350.65 2 605.15
total owners to benefit fully 3 644 1 175 979 1 730 4 049 11 577
participating owners that did 
not manage to benefit from land 
transaction financing
418 57 272 185 286 1218
total participating landowners as a 
percentage of total identified owners 
42% 16% 9% 23% 38% 25%
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figure 10
consolidation of non-productive uncultivated vineyards in ghiduleni village, orhei raion
arEa a -  plan 1 arEa a -  plan 2
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towards thE dEvElopmEnt of a national stratEgy  
on land consolidation
In 2010 the Government of Moldova requested the World Bank and SIDA 
to fund the initial steps towards the development of a national strategy on 
land consolidation through the RISP-II project. An international consultant 
was contracted to assist MAFI by preparing two discussion papers, which 
were reviewed by relevant stakeholders (Hartvigsen, 2010):
>> Main Concept for National Land Re-parcelling Strategy for Moldova;
>> Main Concept for Land Re-parcelling Legislation.
Drawing on these initial concepts, the Government of Moldova requested 
FAO to support the preparation of a national strategy. This strategy is intended 
to guide the scaling up of land consolidation and its implementation in 
a national programme. Technical assistance was provided by national and 
international consultants who were closely involved with earlier initiatives, 
and by FAO staff. The development of the strategy was thus linked directly 
to Moldova’s previous experiences.
A first step was the preparation of a ‘framework paper’ by national 
consultants to identify issues that should be addressed in a national strategy, 
and to evaluate options. These issues and options were reviewed with MAFI 
and an outline of the proposed draft strategy was prepared.
The drafting of the land consolidation strategy went through several 
iterations. A ‘zero draft’ was prepared by the national consultants and 
reviewed by MAFI, FAO and the international consultant. The feedback resulted 
in a revised ‘first draft’ which was presented and discussed at a national 
workshop. This review strengthened the draft strategy and a ‘second draft’ was 
presented to MAFI and approved by the Ministerial Council in January 2012. 
The draft strategy has undergone a formal review by relevant government 
ministries, prior to being finalized, and did not receive any objections. The 
State Chancellery has expressed the need to bring together the different 
strategies in the agricultural sector. It is expected (January 2013) that the 
land consolidation strategy will be adopted by the Government in mid-2013 
as part of a general strategy for agriculture and rural development.
the government of moldova 
requested fao to support the 
preparation of a national strategy
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The draft land consolidation strategy is for a 15-year period and recognizes 
that conditions are likely to change within that time. Emphasis is placed 
initially on agricultural development and agricultural improvement based 
on the consolidation of parcels, enlargement of farm sizes, and increases 
in production and efficiency. However, it is anticipated that the focus will 
gradually shift towards the implementation of more comprehensive projects 
involving public infrastructure works, and the use of land consolidation 
techniques for non-agriculture purposes such as nature protection, 
environmental restoration, and projects containing resettlement components.
The draft land consolidation strategy identifies MAFI as the lead 
agency for land consolidation; as such, it would be responsible for the 
overall implementation of the programme. The focus for the first few 
years is on developing capacity for the implementation of the strategy, 
including: preparing training and public awareness campaigns; building 
lines of cooperation with key agencies; developing methodological, legal 
and institutional frameworks; identifying funding sources. The experiences 
gained during work in the 46 villages disclosed a number of impediments 
and bottlenecks in the legal frameworks that will have to be eliminated by 
adopting legal amendments.
conclUsion
Moldova has gone through a remarkable land reform process during the 
last 20 years. This process had two phases. In the first phase in the 1990s, 
agricultural land was privatized after four decades of state ownership. As 
elsewhere in the region, land fragmentation occurred as a side effect of land 
privatization. The second phase of land reform began around 2004 with the 
first steps of land consolidation and should continue for decades to come 
with the implementation of land consolidation projects under a new national 
land consolidation programme.
Valuable capacity has been developed in both the public and private 
sectors. Project team members who received training and gained practical 
experience are available to contribute to a future round of projects.
moldova has gone through a 
remarkable land reform process 
during the last 20 years
34
morten hartvigsen 
maxim Gorgan
david palmer ExpEriEncEs with land rEform and land consolidation in moldova
The preparation of the national strategy for land consolidation has been 
an important exercise to embed the practical land consolidation experiences 
into government policy. The strategy will be implemented through the launch 
of a National Land Consolidation Programme. Even though much has been 
achieved since 2004–2005, land consolidation is still at a vulnerable stage 
in Moldova as activities for the short-term are dependent on continued 
political support and the securing of necessary funding.
The experience of Moldova has redefined expectations regarding the 
number of owners who might participate voluntarily in projects. Earlier 
expectations were that voluntary participants might number a few tens of 
people or a few hundred at the most. The experience of implementing land 
consolidation in 46 villages during 2007–2010 has shown that it is possible 
to have projects with over one thousand landowners participating on a 
completely voluntary basis.
The practical experience of these projects also showed that the existence 
of large numbers of very small parcels (e.g. 0.1 ha for orchard and vineyard 
parcels) impede the development of a land market. Land consolidation should 
not be seen as a substitute for land markets, and instead it can play an 
important role in removing obstacles so that land markets can function better.
Another important lesson is that the land consolidation process is more time 
consuming than expected. The work in each of the 46 villages was carried out 
in only 18 months. This time was often not sufficient to include parcels with 
difficult registration problems, e.g. where inheritance issues came into play 
or where parcels were not registered in the land register. The draft strategy 
therefore proposes that the project period should be 2½ to 3 years. Solving 
registration problems should be an integrated part of land consolidation.
The work also provided insights on the requirements for a legal framework. 
As most European countries with ongoing land consolidation programmes 
have land consolidation laws, an early assumption was that one of the 
main proposals of the strategy would be the development and adoption of 
such a law. However, based on the experiences in the 46 villages, the legal 
analysis showed that a new land consolidation law would not be a necessary 
requirement for a full-scale national programme. Future land consolidation 
work will continue to use the provisions in the existing Land Code, which 
the strategy will be implemented 
through the launch of a national 
land consolidation programme
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provides for simplified and cost-effective transaction procedures (e.g. by 
allowing the secretaries of the local councils to perform some notary duties). 
At the same time, the provisions in the Land Code on the preparation of 
‘land arrangement projects’ that were applied during the privatization in 
the 1990s can be used in the future to enable local councils to approve and 
adopt land consolidation projects. Thus, when it comes to a legal framework 
for land consolidation, the experiences from Moldova are different from 
those of most other Eastern European countries, where the recommendations 
have been to adopt a specific land consolidation law before beginning a 
national programme.
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